

# CNI Railyards River District

## Proposed 2013 Key Dates

Date	Time	Meeting	Agenda/Deliverables/Notes
Jan 2013			
Jan 8	12-3PM		Outline Submitted to HUD CNI Planning Grantees Training
Jan 23		Materials Distributed	Replacement Housing Options Analysis completed and distributed
Jan 28	12-1 PM	Resident Focus Group	Lunch-CNP Planning Meeting
Jan 28	6 - 7 PM	Resident Meeting	<i>CJ not avail.</i>
Jan 29	9:30 -10 AM	Board of Supervisors	Contract Approval
	10:30-12	Housing Task Force	
	1:30-3 PM	Education/Workforce	
	3:30-5 PM	People Task Force	New time
Jan 31	3 - 4:30 PM	Neighborhood Task Force	<i>YF not avail. Homeless Providers meeting</i>
Feb 6	2:30 - 4 PM	Steering Committee	<i>CJ not avail.</i>
February		Tour of properties in the Bay Area	Invite Residents, steering committee and task force members
Feb 14		Materials Distributed	1 <sup>st</sup> Draft Services Mapping Tool
Feb 20	10:30-12	Housing Task Force	Onsite/Offsite Options submitted
Feb 20	1:30-3 PM	Education/Workforce Planning	Service Needs/Gaps Discussion
Feb 21	3:30-5 PM	Neighborhood Task Force Service Provider One on One Interviews	Service Needs/Gaps Discussion Conducted by Urban Strategies
Feb 25	1:30 - 3 PM	People Task Force	
Feb 27	3:30 - 5 PM	Steering Committee	
	6-7 PM	Resident Meeting	2 <sup>nd</sup> Draft- Service Inventory Mapping Tool Onsite/Offsite
Mar 11		Meeting Materials Completed and Distributed	Final Draft of Service Map Onsite/Offsite submitted to SHRA

# CNI Railyards River District

## Proposed 2013 Key Dates

Mar 18	1:30-3 PM	People Task Force	Present Services Map/Get Feedback
Mar 18	3:30 - 5 PM	Steering Committee	Present Services Map/Get Feedback
Mar 19	10:30 - 12	Housing Task Force	Present Services Map/Get Feedback
Mar 19	1:30- 3 PM	Education & Workforce Planning	Present Services Map/Get Feedback
Mar 19	3:30 - 5 PM	Neighborhood Task Force	Present Services Map/Get Feedback
Mar 27	6-7 PM	Resident Meeting	1 <sup>st</sup> Presentation of Services Map to Residents/Get feedback
April 10		Annotated Outline	Submit to HUD Detailed Outline
April 24	6-8 PM	Charrette/Community Meeting	Residents, Community, Task Forces, Steering
May 21	8 AM-5 PM	CSS Stakeholder Meetings	Draft CNP/Recruit Leverage Support
May 22	6-7 PM	Resident Meeting	CNP Update Resident Engagement
June 17	3:30-5 PM	Steering Committee	
June 25	8 AM - 5PM	CSS Stakeholders Meeting	
June 26	6-7 PM	Resident Meeting	CNP Update Resident Engagement
July 24	6-7PM	Resident Meeting	CNP Update Resident Engagement
Aug 28	6-7 PM	Resident Meeting	CNP Update Resident Engagement
Sept 25	6-7 PM	Resident Meeting	CNP Update Resident Engagement
Oct 22	8 AM-5PM	Stakeholder Meetings	Finalize Program Budget with Leverage Support
Oct 23	6-7 PM	Resident Meeting	CNP Update Resident Engagement
Nov 18	3:30 - 5 PM	Steering Committee	Plan Approved
Nov 27	6-7 PM	Resident Meeting	Plan Approved-Resident Engagement
Nov		Plan approved	
Jan 2014		Plan Submitted to HUD	

# CNI Railyards River District

## Proposed 2013 Key Dates (Detailed Urban Strategies Schedule)

<b>Feb 27</b>	6-7 PM	Resident Meeting	2 <sup>nd</sup> DRAFT-Service Inventory Mapping Tool Onsite/Offsite	Sandy/Isaac (Trip 4)
<b>Mar 11</b>		Meeting Materials Completed and Distributed	Final Draft of Services Map Onsite/Offsite submitted to Submit to SHRA	Isaac/Uma
<b>Mar 18</b>	3:30 – 5 PM	Steering Committee		
<b>Mar 18</b>	6-7 PM	People Task Force	Present Services Map/ Get Feedback	Isaac/Sandy (Trip 5)
<b>Mar 19</b>	3:30 – 5 PM	Housing Task Force	Present Services Map/ Get Feedback	Isaac/Sandy
<b>Mar 20</b>	1:30- 3 PM	Education & Workforce Planning	Present Services Map/ Get Feedback (request move to Mar. 19)	Isaac/Sandy
<b>Mar 20</b>	3:30 – 5 PM	Neighborhood Task Force		
<b>Mar 27</b>	6-7 PM	Resident Meeting	1 <sup>st</sup> Presentation of Services Map to residents/Get Feedback	Isaac/Sandy (Trip 6)
<b>April 10</b>		Annotated Outline	Submitted to HUD detailed outline	Isaac/Uma
<b>April 24</b>	6-7:30 PM	Charette/Community Meeting	Residents, Community, Task Forces, Steering	Isaac/Sandy/Uma/Darlene (Trip 7)
<b>May 21</b>	8 – 5 PM	CSS Stakeholder Meetings	Draft CNP / Recruit Leverage Support	Isaac (Trip 8)
<b>May 22</b>	6-7 PM	Resident Meeting	CNP Update Resident Engagement	Isaac
<b>June 17</b>	3:30-5 PM	Steering Committee		
<b>June 25</b>	8 – 5 PM	CSS Stakeholder Meetings	Draft CNP / Recruit Leverage Support	Isaac (Trip 9)
<b>June 26</b>	6-7 PM	Resident Meeting	CNP Update Resident Engagement	Isaac (Trip 10)
<b>July 24</b>	6-7PM	Resident Meeting	CNP Update Resident Engagement	
<b>Aug 28</b>	6-7 PM	Resident Meeting	CNP Update Resident Engagement	Isaac (Trip 11)
<b>Sept 25</b>	6-7 PM	Resident Meeting	CNP Update Resident Engagement	

# CNI Railyards River District

## Proposed 2013 Key Dates (Detailed Urban Strategies Schedule)

<b>Oct 22</b>	8 – 5 PM	Stakeholder Meetings	Finalize Program Budget with Leverage Support	Isaac (Trip 12)
<b>Oct 23</b>	6-7 PM	Resident Meeting		Isaac (Trip 13)
<b>Nov 27</b>	6-7 PM	Resident Meeting	Plan Approved- Resident Engagement	Isaac (Trip 14)
<b>Jan 2014</b>		Plan Submitted to HUD	Jan 2014	